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D.S ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

Region 11 
Response and Prevention Branch 
Edison, NJ 08837 

(201) 321-6670 - Commercial 
(201) 548-8730 - 24 Hr* Emergency 

340-6670 - FTS 

POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO.: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 

WATER BODY: 

Ten (10) 
Duane Marine 
20 
Contaminated Oil, Drums, and Tanks 
Potential Major 
Duane Marine, 26 
Perth Amboy, New 
Arthur Kill 

DATE: April 3, 1985 

TO: C. Daggett, EPA 
W. Librizzi, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
W. Mugdan, EPA 
M. Sadat, NJDEP 
USCG 3rd Dist. (mer) 
ERD, EPA Washington 
(Data Gram) 
USCG COTPNY 
NRC 
J. Berkowitz, NJDEP 
J. Rogalski, NJDEP 
R. Ogg, EPA 

Washington Street, 
Jersey 

1. SITUATION: 

2. 

A. Same as stated in previous POLREP. 

ACTION TAKEN: 

A. Phase I mobilization began on March 25, 1985, which 
included a site survey with an 02/explosion meter, gamma 
radiation meter, and an HNU. EPA will be on site daily 
to monitor all activities. 

B. On March 26 thru March 28, the sampling of drums and 
tanks nearest the Washington Street gate was initiated. 
During this three day period a total of forty—three (43) 
samples were taken. 

C. On March 29, 1985, IT work crew was called away from 
site due to another emergency response situation. 

D. Vandals broke into the contactor supply trailer on 
the night of March 30, 1985, A police report was filed 
and nothing was reported missing. 



E. On April 1, 1985, under the request of the Duane 
Marine Steering Committee, a counting and labeling of all 
intact drums/tanks/dumpsters was performed by the IT work 
crew. Though not complete the drum count reached approxi­
mately five hundred (500) intact containers. 

IT contactor also released a memo which included the 
following'site estimations as of March 29, 1985: 

1. Six hundred and sixty (660) yards of solids -
burnt drums, dumpsters, tank bottoms and visible 
soil contamination. 

2. Thirty-eight thousand (38,000) gallons - liquid 
bulk from vats, tanks,, and drums. 

3. Twenty-one hundred (2,100) gallons - semi solid 
materials from tanks and drums. 

F. On April 2, 1985, a total of thirty (30) samples were 
reported to have been taken. 

FINANCIAL ACCOUNTING: 

A. Total Funds (Extramural) 
Authorized for Mitigation Contracts $ 50,000.00 

B. Expenditures for Mitigation Contract 

l.a. Amount Obligated to (O.H. 
Materials #6893-02-013) 45,000.00 

l.b. Estimated Expenditures for 
#6893-02-013 Through 11/28/84 25,320.25 

I.e. Balance Remaining For 
#6893-02-013 19,679.75 

C. Unobligated Balance Remaining (Item A 
Minus Total Obligations Made) 5,000.00 

D. Estimate of Total Expenditures to 
Date For All Mitigation Contracts 
Through 11/28/84 25,320.25 

E. Other Extramural Costs 

1. TAT, Other Expenses (Salary/Travel) 
through 12/15/84 8,440.00 

2. TOTAL, Other Extramural Costs 
Through 12/15/84 . 8,440.00 



F. Intramural Removal Costs Reported By 
Computer Accounting 

1. Total intramural Costs For Removal 
As Of 7/31/84 $ 991.11 

G. TOTAL Expenditures and Percentage of 
$1 ,000 ,000.00, $ 34,751.36 

(3.48% 1M) \ j • tu/b in/ 
FUTURE PLANS AND RECOMMENDATIONS: 

A. EPA will continue monitoring on-site activities during 
Phase 1 operations. Phase 1 operations are not expected 
to meet the originally scheduled April 5, 1985 completion 
date. 
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